
EXHIBIT 300 UII 021-105731835

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2010-09-18
Date of Last Change to Activities: 2012-08-23
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update:  2012-02-28
Date of Last Exhibit 300A Update:  2012-03-27
Date of Last Revision:  2012-08-23

Agency: 021 - Department of Transportation        Bureau: 04 - Office of the Secretary

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: DOTXX129: Delphi Version Two (originally part of OSTXX001: Delphi)

2. Unique Investment Identifier (UII): 021-105731835

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 DOT is modernizing their current financial management system (DOTXX128: Delphi Version
One) to better meet financial system standards, transparency requirements, and utilize the
improved functionality provided by Delphi Version Two (DOTXX129: Delphi Version Two).
The new Oracle Federal Financials Release 12 (Delphi Version Two) adds a new level of
complexity to storage and data processing as well. This will be the first Oracle version that
provides real time integration for double entry - federalized accounting generating budgetary
and proprietary entries simultaneously. This new functionality is required for meeting all of
DOT's requirements and needs surrounding accurate financial statement and managerial
reporting. This version of Oracle is equipped with subsidiary ledger architecture that allows for
recording both budgetary and proprietary accounting at the transaction level (e.g. at the
appropriate accounting flex field). This new environment makes accurate and reliable
reporting possible. Another functionality of Release 12 includes the complete masking of
Personally Identifiable Information (PII) data, which was previously identified as an issue by
the SAS 70 audit.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
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assessment of the program impact if this investment isn't fully funded. 
 This investment closes identified gaps around standardizing business processes across the
department improving financial data management in modernizing the departments financial
management systems to meet systems standards.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 Current and future state business processes have been identified  for grants payments as
well as business and reporting requirements with the implementation of DOT electronic
invoicing to Delphi. Data Cleanup has been performed on the vendor table, and
e-authentication process has been defined. System testing and solution labs for DOT
electronic invoicing have been accomplished. Training materials for DOT electronic invoicing
are in process. DOT has identified R12 updgrade scripts, captured lessons learned from DOI
current upgrade efforts to R12. DOT is examining prospect of outsourcing upgrade and
hosting services to Oracle on Demand.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 In order to align the FSM project scope and schedule to account for several constraints, a
R12 upgrade feasibility study is underway. Activities that will be performed are as follows:
assembling and prioritizing lists of existing Delphi 11.5.10 customizations, performing setup
and testing to new Oracle functionality sub-ledger accounting rules that will replace 11i global
transaction codes, and begin creating global unit test scripts to verify R12 standard
functionality. Oracle on demand will assist with the initial technical test upgrade to R12.
Objectives of the test technical upgrade will include the following: determine upgrade versus
re-implementation, assess impact of new R12 functionality on existing business processes,
assess the impact on the existing customizations when upgrading to R12, identify potential
data issues when migrating into the R12 structure, assess time to upgrade production
instance and migrate data to determine feasibility of an upgrade, and determine the cost and
timeline of the overall process of upgrading to R12 via multiple test iterations. Also DOT plans
to have their electronic invoicing system implemented and deployed for grant payments. DOT
plans to upgrade 11.5.10 to R12.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2010-06-15
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $1.3 $3.4 $2.9 $1.7

DME (Excluding Planning) Costs: $0.0 $0.4 $12.9 $8.6

DME (Including Planning) Govt. FTEs: $1.2 $1.8 $1.9 $3.7

Sub-Total DME (Including Govt. FTE): $2.5 $5.6 $17.7 $14.0

O & M Costs: $0.0 $0.0 $0.0 $4.2

O & M Govt. FTEs: $0.0 $0.0 $0.0 $1.8

Sub-Total O & M Costs (Including Govt.
FTE):

0 0 0 $6.0

Total Cost (Including Govt. FTE): $2.5 $5.6 $17.7 $20.0

Total Govt. FTE costs: $1.2 $1.8 $1.9 $5.5

# of FTE rep by costs: 12 18 18 29

Total change from prior year final
President’s Budget ($)

$-3.4 $-0.3

Total change from prior year final
President’s Budget (%)

-37.28% -1.44%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 6901 DTOS59-10-F-0
0046

Awarded 6901 DTOS59-10-F-0
0046

Awarded 6901 DTOS59-10-F-0
0046

Awarded 6901 DTOS59-10-F-0
0046

Awarded 6920 DTFAAC-08-T-0
0031

Awarded 6920 DTFAAC-08-T-0
0031

Awarded 6920 DTFAWA10A-0
0002/0001

Awarded 6920 DTFAWA10A-0
0002/0001

Awarded 6920 DTFAAC-09-C
-00031

Awarded 6920 DTFAAC-09-C
-00031

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-08-23 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

PP Plan Phase The first phase of the R12
upgrade where over all planning
of the upgrade will take place.

DES Design Phase This phase includes the first
integration testing of the R12 out

of the box functionality.

BP Build Phase This phase includes the third
integration testing of all of the

customiziations that have been
developed thus far.

GL Global Phase Activities Project management functions
outside of the phases.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

PP Plan Phase

DES Design Phase

BP Build Phase
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

GL Global Phase
Activities

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

PP Plan Phase PP: SLA Management 2012-06-15 2012-06-15 112 -77 -68.75%

PP Plan Phase PP: Testing 2012-06-21 2012-06-21 71 -71 -100.00%

PP Plan Phase PP: Application
Configuration

2012-06-29 2012-06-29 164 -63 -38.41%

PP Plan Phase PP: CEMLI
Development

2012-06-29 2012-06-29 2012-06-29 191 0 0.00%

PP Plan Phase PP: Infrastructure 2012-07-02 2012-07-02 305 -60 -19.67%

PP Plan Phase PP: Instance
Management

2012-08-01 2012-08-01 112 -30 -26.79%

PP Plan Phase PP: Data
Management

2012-08-07 2012-08-07 159 -24 -15.09%

PP Plan Phase PP: Reports
Management

2012-08-27 2012-08-27 87 -4 -4.60%

PP Plan Phase PP: Project
Management

2012-10-01 2012-10-01 210 0 0.00%

DES Design Phase DES: SLA
Management

2012-10-05 2012-10-05 158 0 0.00%

DES Design Phase DES: Instance
Management

2012-11-09 2012-11-09 249 0 0.00%

GL Global Phase Independent
Activities

2014-12-04 2014-12-04 1,004 0 0.00%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Senior management
oversight & project

review is impacted by
the number of senior
leadership reviews
held throughout the

FY

% of Scheduled
Meetings Actually

Held

Customer Results -
Timeliness and

Responsiveness

Over target 0.800000 0.800000 0.800000 Monthly

Senior management
oversight & project

review is impacted by
the number of senior
leadership reviews
held throughout the

FY

% of Scheduled
Meetings Actually

Held

Customer Results -
Timeliness and

Responsiveness

Over target 0.800000 0.800000 0.800000 Monthly

Senior management
oversight & project

review is impacted by
the number of senior
leadership reviews
held throughout the

FY

% of Scheduled
Meetings Actually

Held

Customer Results -
Timeliness and

Responsiveness

Over target 0.800000 0.800000 0.800000 Monthly

Senior management
oversight & project

review is impacted by
the number of senior
leadership reviews
held throughout the

FY

% of Scheduled
Meetings Actually

Held

Customer Results -
Timeliness and

Responsiveness

Over target 0.800000 0.800000 0.800000 Monthly

Effectiveness of
project deliverables
submitted based on

compliance to
deliverable target

dates

% of Deliverables
complete ontime and

schedule

Mission and Business
Results - Support

Delivery of Services

Over target 0.900000 0.900000 0.900000 Semi-Annual

Effectiveness of
project deliverables
submitted based on

% of Deliverables
complete ontime and

schedule

Mission and Business
Results - Support

Delivery of Services

Over target 0.900000 0.900000 0.900000 Semi-Annual
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Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

compliance to
deliverable target

dates

Effectiveness of
project deliverables
submitted based on

compliance to
deliverable target

dates

% of Deliverables
complete ontime and

schedule

Mission and Business
Results - Support

Delivery of Services

Over target 0.900000 0.900000 0.900000 Semi-Annual

Effectiveness of
project deliverables
submitted based on

compliance to
deliverable target

dates

% of Deliverables
complete ontime and

schedule

Mission and Business
Results - Support

Delivery of Services

Over target 0.900000 0.900000 0.900000 Semi-Annual

Technical Impact
Analysis Results

require decision point
Upgrade vs.
Reimplement

% of R12 Tech
Upgrade is usable in

ProdEnvironment

Technology -
Effectiveness

Over target 0.800000 0.800000 0.800000 Monthly

Functional Impact
Analysis Results

require decision point
Upgrade vs.
Reimplement

% of R12
Functionality is usable

in Prod Envi

Technology -
Effectiveness

Over target 0.800000 0.800000 0.800000 Semi-Annual

Operational Impact
Analysis Results

require decision point
Upgrade vs.
Reimplement

% of R12 upgrade
maintains operability

in Prod Env

Technology -
Effectiveness

Over target 0.800000 0.800000 0.800000 Semi-Annual

Results of Test Plan
measured based on
the number of Tests

successfully
performed without

error

# of Test scenarios
vs. # of tests passed

Process and Activities
- Quality

Over target 0.800000 0.800000 0.800000 Semi-Annual

Customizations
required to migrate to

R12

% of Cust. req to
operate and function

is maintain

Technology -
Efficiency

Over target 1.000000 1.000000 1.000000 Semi-Annual
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Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency
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